Theodore R. Kingsley BellSouth Corporation
General Attorney Legal Department - Suite 1700
1155 Peachtree Street, N.E.
Atlanta, Georgia 30309
Telephone: 404-249-3392
Facsimile: 404-249-2118

DOCKET FILE COPY ORIGINAL

July 15. 1998 RECEIVED
JUL 151998

Kathryn C. Brown mm

Chief, Common Carrier Bureau
Federal Communications Commission
1919 M Street, N.W.

Washington, D.C. 20554

Re:  BellSouth July 15 Status Report
NSD File No. L.-98-27, CC Docket No. 95-116
Order, DA 98-917 (May 15, 1998)
Long-term Database Methods for Local Number Portability (LNP)

Dear Ms. Brown:

Pursuant to paragraph 35 of the referenced order, BellSouth files its July 15, 1998 report
on the progress it and Lockheed Martin have made and are making with respect to BellSouth’s
interface with the Lockheed Martin Number Portability Administration Center (NPAC) regional
Service Management System (SMS) database and on updating BellSouth’s SMS interface with
its internal systems, including its AIN SMS, Service Order Control System (SOCS), Product and
Services Information Management System (PSIMS), and its Customer Revenue Information
Systems (CRIS).

In this letter, BellSouth reports on progress made since its June 8, 1998 Status Report.'
This July 15 report shows that all NANC 1.8 functionality necessary to support the ordering and
provisioning of LNP in Phase I and Phase II metropolitan statistical areas (MSAs) within the
Southeast NPAC Region was available in BellSouth’s NPAC interface production software in
time to have begun industry end-to-end testing in Phase I by July 15, 1998; and will be available
to conduct industry testing in Miami, Fort Lauderdale and Orlando (Phase II) during the period
August 19, 1998 through September 18, 1998; in New Orleans, Charlotte, Greensboro and
Nashville (Phase III) during the period September 16, 1998 through October 16, 1998; and in
Memphis, Louisville, Jacksonville, Raleigh and Greenville (Phase V) during the period
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November 4, 1998 through December 4, 19982 Thus BellSouth will implement LNP 1in the
Southeast Region pursuant to all extension orders issued by the Bure,au3 and BellSouth’s
Supplemental Petition to Extend Time for Network Impleme:ntation.4

I. BellSouth’s Interface with the Lockheed Martin NPAC.

A. Steps Taken

As set forth in previous reports, BellSouth focused its development efforts on completing
the 55 out of 58 NANC change orders needed to implement LNP in Phase | and Phase II MSAs.
Two of the remaining three change orders involved NPA split processing functionality which is
not needed until Phase IIl implementation in the Southeast NPAC Region. The final change
order involved filtering functionalities which do not affect other carriers’ ability to port numbers
and is not included in the LNPA’s certification test sites. On June 23, 1998, BellSouth
successfully completed its final production NPAC interface software testing. On June 30, 1998,
Lockheed Martin advised BellSouth that certification testing with the NPAC interface passed
with respect to all functionalities except for NPA Split Processing.”

BellSouth’s development efforts (which include testing and debugging) with respect to
NPA Split Processing remain on schedule to be completed by July 30, 1998. The software will
then undergo four weeks of internal quality assurance testing beginning August 1, 1998. On or
before September 1, 1998, the software will begin to undergo another thirty (30) days of external

Industry end-to-end test dates are determined through a consensus of the carriers’
operations experts attending the Southeast LNP Operations Workshop. The Workshop is open to
attendance by all local exchange carriers, incumbents and new entrants, operating in the
Southeast NPAC region. The end-to-end test dates for Phase I and Il are firm and are being
actively worked by the industry. The dates for Phases I1I, IV and V are tentative but have been
submitted to the Workshop membership. Because there has been no opposition to these dates
BellSouth is using them for planning purposes.

. Telephone Number Portability, Petitions for Extension of the Deployment Schedule for

Long-Term Database Methods for Local Number Portability, Phase I, Order, CC Docket 95-116,
NSD File Nos. L-98-20, L-98-28, 1.-98-27, 1.-98-24, 1.-98-21, 1.-98-09, 1.-98-29, [.-98-30, [.-98-
26,1.-98-31, L-98-22, 1.-98-23, 1.-98-32, 1.-98-25. DA 98-614 (rel. March 31, 1998); Phase II,
Order, NSD File Nos. L-98-40, L-98-27, L-98-52, [.-98-29, 1.-98-30, L-98-31, L-98-37, L.-98-
38, L-98-46, L.-98-32, 1.-98-39, DA 98-917 (rel. May 15, 1998); Phase 1lI, Order, NSD File Nos.
L-98-14, L-98-74, L-98-27, [.-98-29, L-98-72, [.-98-71, L-98-73, 1.-98-58. .-98-78, DA 98-
1265 (rel. June 26, 1998)(collectively ““Extension Orders™).

4 Telephone Number Portability, CC Docket No. 95-116, NSD File No. L-98-27,
Supplement to Petition to Extend Time for Network Implementation of BellSouth Corporation,
(filed May 1, 1998 withdrawing request for Phase V extension).

0

Attachment to Letter from Ben G. Almond, Director, Federal Regulatory, BellSouth
Corporation. to Kathyrn C. Brown, Chief, Common Carrier Bureau, filed July 8, 1998.
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industry (service provider to service provider) testing. Industry testing will have been completed
several weeks prior to porting the first telephone number in the New Orleans (Phase I1I) MSA.
BellSouth remains on schedule to deliver Expanded Filter functionality by October 1, 1998, on
time for Phase Il implementation.

11. BellSouth’s SMS Interface with its Internal OSS.

All necessary software modifications for SOCS, PSIMS and CRIS OSS interfaces have
now been incorporated in the LNP Gateway design, as have all necessary modifications for
BellSouth’s AIN SMS. Testing between the BellSouth LNP Gateway and the BellSouth AIN
SMS is 90% complete and on schedule to conclude by July 23. 1998.

III.  Detailed Work Plan for Next Steps.

BellSouth attaches to this report an LNP Critical Path Milestone chart for the period June
1998-October 1998; an LNP Gateway SMS schedule current as of July 8, 1998 which tracks the
duration, start, finish and status of 49 separate tasks related to development of the Lockheed
Martin NPAC interface; and a separate schedule for BellSouth’s LNP AIN SMS work effort
identifying the duration, start, finish and status of 29 separate tasks related to updating the
BellSouth NPAC interface with its AIN SMS.

IV. Conclusion.

BellSouth is on schedule to implement LNP in each MSA within the Southeast NPAC
Region pursuant to the Bureau’s Extension Orders. All NANC 1.8 interface functionality
necessary for the ordering and provisioning of LNP is in place to implement Phase I by August
31. 1998 and Phase Il by September 30, 1998, and will be in place to implement Phase I1I by
October 31, 1998, Phase IV by November 30, 1998 and Phase V by December 31, 1998. There
will be no impact on the LNP ordering and provisioning process for CLECs. The exact same
LNP ordering and provisioning capability available to BellSouth will be available to all CLECs
when LNP is offered in the relevant MSAs.



LNP Gateway

AIN-SMS

BellSouth Critical Path Mllestones, 6-98 to 10-98

Q LNP Milestones Timeline l
l June - Oct 1998 Jl

6/1 71 8N 9N 10/1
A 4 v 7/30 A 4 s/zsv 9/21 v
v v v
fffff ~ 3
1.8

A B

-
| Release 1.8 DeveJment ¥

' A. NPA Splits - GW and Automation | Reylease 1.8 Q;\
' B. Change Requests. — | I

!

Release 1 8 Certification Test ‘
[ !

—
P ———

\ R12.1 A. Requlrements Complete : 6/15
| R12.1 B. Software Development and Systems Testing: 6/15-9/15
\ R12.1 C. Network Integrity and Reliability Testing : 9/15- 11/1
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A copy of this status report is being mailed to all carriers who have filed requests for
extension of time within the Southeast NPAC Region, as well as all those who commented on

BellSouth’s earlier filed Petition.
LRI

Theodore R. Kingsley

cc: Gayle Radly Teicher
Geraldine A. Matise




LNP GATEWAY PROJECT PLAN
o a1 a2 arr 3 ar 4 ari_ |
ID | Task Name Dur | % Complete Start Finish Feb | Mar | Apr [May | Jun | Jul [ Aug | Sep [ Oct [ Nov [ Dec | Jan [ Feb | Mar
1 |Summary Release Schedule 142 days 93% 2/11/1998 8/31/1998 *
}
\
| |
. - . - | R .
2 Sign Contract with vendor | day 100% 2/13/1998 2/13/1998 100%
3 Requirements 19 days 100%|  2/11/1998 3/9/197987"
i
1
4| Complete NANC 1.1 to NANC 1.8 14 days 100% 2111998,  3/2/1998 100%
upgrade requirements |
| S S ﬁ o ]
5 Approve NANC 1.1 to NANC 1.8 5 days 100% 3/3/1998 3/9/1998 100%
upgrade requirements
6 |  Networkand Communications 31 days" 100%| 2/16/1998|  3/30/1998 ﬁ
J ‘ )
s 1
7 Set up test system for dial-up testing to | 10 days 100%|  2/23/1998 3/6/1998 {00%
DSET
Task B o-cvoTs I s
Prepared by David Samsky Progress IR Rolled Up Milestone > Rolled Up Split
BellSouth Applied Technologies, Inc. -
Phone 770 209-8088 Milestone L 2 External Tasks |
Summary P ojoct Summary  (—
GW?7-15.MPP made on 7/9/98 Page 1 Printed on 7/10/1998




LNP GATEWAY PROJECT PLAN

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1
ID |Task Name o Dur | % Complete Start Finish Feb | Mar | Apr [ May [ Jun | Jul | Aug [ Sep | Oct | Nov | Dec | Jan [Feb [ Mar |
8 Install T1 lines to Lockheed i 29 days 100% ! 2/16/1998 3/26/1998 100%
| | |
9 | TestConnectivity to Chicago NPAC with|  2days|  100%|  3/27/1998 3/30/1998 ¥100%
T
S - —— | - I
10 Development (includes QA) 60 days 100% 3/2/1998 5/22/1998 *
! 1
|
f |
11|  Release 1.5 - LNP Gateway 27days|  100%|  3/2/1998 4/7/1998
modifications to support GDMO ) ‘
recompilation changes only for NANC | ‘
1.8; this will allow BellSouth to | |
successfully complete Interoperability ‘: |
Tests 1 |
S — _— — —+- - S 4‘%, ——
12 Development and Unit Test of Release | 24 days 100% ‘ 3/16/1998 | 4/16/1998

1.6 - Implement NANC 1.8 Change ‘ | ‘
Orders in LNP Gateway based on i ‘ ‘ ‘
Requirements identified in Task 5

above; these are functional changes to

the LNP Gateway

A S S S — ] b

13 Code Freeze of Release 1.6 | 0 days ‘ 100%;  4/16/1998 “ 4/16/1998
@ o
| !
| ,

. R S I

14 QA and System test of Release 1.6 ‘ 17 days | 100% 4/17/1998 \ 5/11/1998 100%

| |
| |

Task B FoiecUpTasc NN o
Prepared by David Samsky Progress I Rolled Up Milestone <> Rolled Up Split
BeliSouth Applied Technologies, Inc. .

Phone 770 209-8088 Milestone . 2

External Tasks

Project Summary M

Page 2 Printed on 7/10/1998 |

Summary

GW?7-15.MPP made on 7/9/98




LNP GATEWAY PROJECT PLAN
B atr 1 Qtr 2 atr 3 Qatr 4 atr 1
ID_| Task Name Dur | % Complete Start ___Finish Feb | Mar | Apr [ May | Jun | Jul [ Aug [ Sep | Oct [ Nov [ Dec | Jan | Feb | Mar |
15 Development and Unit Test of Release 29 days , 100% 4/1/1998 5/11/1998 100%
1.6.1 - Maintenance release to correct | } ‘ !
defects including Recovery | i ’
|
f
16 | " Code Freeze of Release 1.6 .1 1 0days 100%|  5/11/1998|  5/11/1998 | *’
| ; i
| | |
| ‘ !
R R JR— J— — N e -—
17 QA and System test of Release 1.6.1 \ 9 days 100%|  5/12/1998 5/22/1998 ‘”100%
, | !
| |
| i ‘ :
| | |
| { ! - B ! o |
18 Test Planning T 25 days 1 100% | 2/23/1998 3/27/1998 "
. | |
] | |
19 Negotiate with Lockheed on required ! 15 dayJ 100% | 2/23/1998 | 3/13/1998 100%
interoperability tests and test process | ‘ | 1‘
i {
1 |
e ST - e = ﬁf— —— % - ———= e |
20 Negotiate with Lockheed on required 1 15 days }‘ 100% ! 3/9/1998 | 3/27/1998 - : JO%
turn-up tests and test process ‘ ! [ ‘f :
o |
| | | |
. I | [ S R B
21 Develop test plans | 20days| 100%|  3/2/1998 | 3/27/1998 {0%
J | ’
I
| | |
i i |
l L !
T
Prepared by David Samsky Progress MEEENREEREN  Rolled Up Milestone <> Rolled Up Spiit
BellSouth Applied Technologies, Inc. .
Phone 770 209-8088 Milestone ¢ External Tasks ? |
Summary W oo Summary  (—
GW7-15.MPP made on 7/9/98 Page 3 Printed on 7/10/1998




LNP GATEWAY PROJECT PLAN

J 1

) - ' Qtr 1 Qrr 2 1T ars Qtr 4 Qir 1
ID | Task Name Dur | % Complete Start Finish Feb | Mar | Apr | May | Jun | Jul [ Aug [ Sep | Oct | Nov | Dec | Jan | Feb | Mar
22 Release Testing 70 days | 100% 2/23/1998 | 6/1/1998 ]

|
23 | * Accept LNP Release 1 fﬁééd‘biamp"% 10 days 100% |  2/23/1998]  3/6/1998 il {1004
system and Atlanta & Charlotte Data | i
Center J ] !
1 1
N S SOV R S S
24 Accopt LNP Release 1.6 (incudes | 5 duys 100% ~ 4/8/1998|  4/14/1998 100%
Automation and Recompile of GDMO) | ‘
| : !
i } l
\ i \
25 Release 1.5 loaded on Charlotte 0 daysY 100% ! 4/14/1998 4/14/1998 ’7
Production System ‘ ‘ ; :
A .
_ - B ‘ . _L — _L S R L

26 Accept LNP Release 1.6 (includes al! | 4 days ! 100% |  5/12/1998 5/15/1998 100%

required NANC 1.8 changes) ! ‘ !

27 Release 1.6 loaded on Charlotte .~ Odays| 100% | 5151998 5/15/1998 N

Production System J “ : 1
| | | |
| | | |
. R U S ,771 [ I
28 Accept Release 1.6.1 (Maintenance | 5 days | 100%, 5/26/1998]  6/1/1998 100%
release including correction of Recovery | ‘ ’ i
defects) ] .
|
| | |
| | \ |
; J | |
B oo D S

Prepared by David Samsky Progress IR Rolied Up Milestone > Rolled Up Split
BeliSouth Applied Technologies, Inc. -

Phone 770 209-8088 Milestone ¢ External Tasks . .

Summary P  Poject Summary  {E—
GW?7-15.MPP made on 7/9/98 Page 4 Printed on 7/10/1998 |




LNP GATEWAY PROJECT PLAN

| Gir 1 atr 2  aus atr 4 atr 1
ID | Task Name Dur | % Complete Start | Finish Feb | Mar | Apr | May [ Jun | Jul | Aug | Sep | Oct | Nov [ Dec | Jan [ Feb | Mar
29 Release 1.6.1 loaded on Charlotte 0 days ! 100% 5/30/1998 | 5/30/1998
Production System ‘ |
| | |
i | | J
Prepared by David Samsky Progress PN Rolled Up Milestone <> Rolled Up Split
BeliSouth Applied Technologies, Inc. O ———
Phone 770 209-8088 Milestone ¢ External Tasks e
Summary P oo Summay  (—

GW?7-15.MPP made on 7/9/98

Printed on 7/10/1998




LNP GATEWAY PROJECT PLAN

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1
ID | Task Name Dur % Complete Start Finish Feb | Mar | Apr [ May [ Jun | Jul [Aug | Sep | Oct [ Nov | Dec | Jan [ Feb | Mar
30 Certification Testing 88 days 95% 3/9/1998 7/10/1998 "
31|  LTltesting with MediaOne - Currently 2 days 0%|  5/7/1998| 5/8/1998 | | o4
NOT scheduled
32 interoperability Testing - LNP Gateway (| 15days|  100%,  3/9/1998 3/27/1998 o0 4
NANC 1.1 & Gateway Release 1.1) with :
DSET (NANC 1.7) - Dial-Up
. ] |
33 Start Turnup Testing in Chicago with 7 days 100%  3/31/1998 ‘ 4/8/1998 i 100%
Lockheed Release 1.2 and LNP , \
Gateway Release 1.1 \
o B i B ‘ I L
34 Start Turnup Testing in Chicago with ‘ 19 days | 100% 4/15/1998 { 5/11/1998 i 100%
Lockheed Release 1.3 and LNP ‘ ‘ ‘ |
Gateway Release 1.5 i
35 Turn-up Testing - Certification of LNP | 26 days | 100%:  5/18/1998 6/23/1998 100%
Gateway Release 1.6 (and 1.6.1) in : : 1 !
Chicago with Lockheed Release 1.3 | | | \
(Contains all functional changes for | ! a
NANC 1.8) | l
I S I ] . | o
36 Southeast Region SP to SP (paired) 3 days 100% 6/24/1998 i 6/26/1998 160%
testing |
|
| i ]
Prepared by David Samsky Progress IS Rolled Up Milestone <> Rolled Up Split
BellSouth Applied Technologies, Inc. : i
Phone 770 209-8088 Milestone ’ External Tasks |
Summary ﬁ Project Summary M

GW?7-15.MPP made on 7/9/98

Printed on 7/10/1998



LNP GATEWAY PROJECT PLAN
Qtr 1 atr2 | a3 Qatr 4 { Qtr 1 !
ID | Task Name Dur | % Complete Stant Finish Feb | Mar | Apr | May | | Oct | Nov [ Dec [ Jan | Feb | Mar
37 Southeast Region Round Robin testing 2 days | 100%|  6/29/1998 | 6/30/1998
|
| | |
| ' !
| | |
| | | |
S N B I
38 Southeast Region DR testing 3 days i' 100% ; 7/1/1998 | 7/6/1998
| |
R
1 e S S S + i e S E
39 Southeast Region Performance testing J 4 days / 50% 7/7/1998 ] 7/10/1998 0%
: ] |
| ‘ \ w
| ; ! !
! |
| | | |
1 i : 1
|
|
e I
Prepared by David Samsky Progress M Rolled Up Milestone <> Rolled Up Split
BellSouth Applied Technologies, Inc.
Phone 770 209-8088 Milestone ¢ External Tasks
Summary ﬁ PrO]eCl Summary M

GW7-15.MPP made on 7/9/98

Printed on 7/10/1998
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LNP GATEWAY PROJECT PLAN

Qtr 1 Qtr 2 Qtr3 Qtr 4 Qir1 |
iD | Task Name Dur__ | % Complete Start Finish Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan [Feb | Mar |
40 Field Testing 103 days | 78% .  3/23/1998 8/14/1998 j
! ‘\
|
. | | |
- S U - J |
L3l Generate Run Books for TSC | 30 days | 100%|  3/23/1998 5/1/1998 100%
J |
‘ |
| | |
— S ‘ - [ S |
42 TSC (6 weeks) to incorporate Run | 30 days | 100% \ 5/4/1998 6/15/1998 100%
Books ‘ ! { 4
: i
i ‘ : ‘
S S S I ]
43 Intra Company Testing Phase 2 \ 24 days 100% 5/4/1998 6/5/1998 - 100%
| | |
| | |
44 Intra Company Testing Phase 2a T 7days | 100%  6/22/1998| 6/30/1998 B tdo%
/ | {
e - _ - o N R R
45 Reset Database i 2 days i O%:T 7/13/1998 | 7/14/1998 iVO%
| |
: !
| | |
I L Lo N 7T i ]
46 CLEC End to End Testing T 23 days | 0% 7150 998[ 8/14/1998 B o
| | |
| | |
: | J
| : | ! i
D vocUrTesc NN v
Prepared by David Samsky Progress I Rolled Up Milestone <> Rolled Up Spilit
BeliSouth Applied Technologies, Inc. i
Phone 770 209-8088 Milestone 3 External Tasks %
Summary ~ P!Oject Summary M

L

GW?7-15.MPP made on 7/9/98

Page 8

Printed on 7/10/1998
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R Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1
ID [Task Name | Dur L% Complete Start Finish Feb | Mar | Apr [ May | Jun | Jul | Aug | Sep | Oct [ Nov | Dec | Jan [ Feb | Mar
47 Ready to Accept Porting Orders j 0 days | 0% | 8/17/1998 8/17/1998 ‘
r | i
o | |
. |
e —— — SR B R e — 1 — ¢
48 Earliest possible due date for Porting Orders ! 0 dayTTV 0% x 8/24/1998 I 8/24/1998 ’
i { !
| |
| l !
49 |  Endof Phase | MSA n ' (  0days ‘ 0% | " 8/31/1998 | 8/31/1998 P'S
‘ : f
N oo S
Prepared by David Samsky Progress BRSNS  Rolled Up Milestone > Rolled Up Split
BellSouth Applied Technologies, Inc.
Phone 770 209-8088 Milestone ’ External Tasks
Summary PN oot Summary | (P

GW?7-15.MPP made on 7/9/98

Printed on 7/10/1998



AIN SMS PROJECT PLAN
N ) Ist Half 2nd Half [ st Half ond Half
| ID_ | Task Name Duration Start Finish % Complete | Qtr1 | Qtr2 Qw3 [ Qw4 | atri | Q2 _Qr3
1 LNP Requirements Issued 1 day | 3/31/1997 3/31/1997 100% '
|2 |software Development SMS 10.2 o | e6days 5151997 |  8/14/1997 100% Hf
3 | Development& Integration Testng | 44 days { 5151997 7/51997|  100% -
4 System Testing 1 28days 7/8/1997 8/14/1997% 100% | l
5 [Network Integrity and Reliability Testing 7days|  8151997| 823/1997|  100% i
o |FralCotcaton or S Foase 102 | ey wzdw | eemwer| o |
—— o — T+ —-
—t- e — i | —
8 |Software Development SMS Release 11.0 44 days 10/8/1997 |  12/8/1997 100% "
il Development & Integration Testing . 7 days 10/8/1997 | 10/16/1997 100% i
10 |  SystemTesting - | 31days|  10/27/1997| 12/8/1997 100% C
11| Network Integrity & Reliability Testing | 15days|  12/23/1997 1/12/1998]  100% i
12 | Final Certification for SMS Release 11.0 ‘ 1day! 2/8/1998|  2/8/1998]  100% |
- ! 1 : | o
13 ’ |
—_ s i e S — _
14 | NANC Compliance Analysis 30 days 2/10/1998 1 3/23/1998 ! 100% -
. _ R Lo
15 | Requirements 30 days ] 3/23/1998 5M 100% vy
16 |  NPAC Issues Resolved 6 days 3/23/1998|  3/30/1998 | T 0% i
—— — —_— e S —————— —_— [
17 issue Draft for Engineering Review 11 days | 3/23/1998 4/6/1998 \ 100% I
18 Issue Final Requirements I 1 day 4115/1998|  4/15/1998 100% | |
19 System Design 13 days 4/15/1998 511998  100% i
20 |Software Development SMS Release 12.0 96 days 3/16/1998|  7/23/1998 96% | P——
21 Dev. & Integ. Testing NPAC Issues Y © 4/301998| 612119981  100%
ev. & Integ. Testing 8su | 32days 1 0/1998 9J 0 il
Task A - PR  Rolied Up Progress N
Project: FCC Split Rolled Up Task — External Tasks ]
Date: 7/10/1998 Progress T Rolled Up Split Project Summary M
Milestone 0 Rolled Up Milestone <>
-
Page 1




AIN SMS PROJECT PLAN

1st Half 2nd Half 1st Half 2nd Half
ID | Task Name Duration Start Finish % Complete arr1 | atr2 Qw3 | Qtr4 Qtr 1 Qtr2 Q3
22 Test Case Development NPAC Issues 10 days 6/1/1998 6/12/1998 100% I
23 | System Testing NPAC Issues | 21days| 6/19/1998|  7/15/1998 0%
24 Network Integrity and Reliability Testing | 17 days 711998 7/231998] 90%
25 Dev. & Integ. Testing NPASplits | 48days|  3/16/1998| 5/20/1998 100% e
26 Test Case Development NPA Splits | 22days|  4/28/1998| 5/27/1998 100% |
27 System Testing NPA Splits | 39days|  5221998| 7/15/1998 | © 90% | T
- R — B , "
28 Ext. Network Integ. & Reliability Testing | 13 days 7/7/1998 !  7/23/1998 90% E
L ‘ L L
29 | Final Certification ; 1 day 8/17/1998  8/17/1998 0% |
il l
Task — Summary — Rolled Up Progress NN
Project: FCC Split Rolled Up Task (|| NI cxternal Tasks
Date: 7/10/1998 Progress MEENNNNNNE  Rolled Up Split Project Summary
p
Milestone 2 Rolled Up Milestone <>

h

Page 2
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